


CONCEPT PAPER	
I. Proposed Project	Early Renewal Processing as a pre-cutover release of BDOI Core Modernization
II. Executive Summary	This concept paper recommends implementing Renewal Processing ahead of the main BDOI Core Modernization release because the current renewal flow is largely manual, fragmented, and supported outside of the legacy systems. The early release is proposed to be available on or before 15 August 2027 so that January 2028 expiry renewals can begin processing before the planned January 2028 core cutover. The proposed coverage is for January to May 2028 expiries, while placement and booking remain deferred until after cutover in January 2028. To make the early release operationally viable, the proposal also advances TSU-related capabilities including Product / Package Maintenance, Quotation Capability, and supporting functions for Submitted Policy and Free First Year processing.
III. Why This Can Be Advanced	• Renewals are currently supported by manual processes, spreadsheets, and email coordination rather than a tightly integrated end-to-end system. • The current-state documentation already identifies RMEL generation, sanitation, disposition, renewal proposal, and renewal advice as discrete business capabilities. • Product Maintenance and Quotation / Proposal capabilities already exist as core requirements in the broader target-state solution design and can be brought forward as part of an early release. • The implementation can be scoped to pre-placement activities, reducing dependency on accounting, collections, remittance, and booking functions until the main cutover.
IV. Proposed Timing and Transition Logic	• Target availability for the early renewal release: on or before 15 August 2027. • Expiry coverage proposed for the early release: January 2028 to May 2028. • Operational rule proposed for approval: no advance placement / booking before January 2028 core cutover.
V. Scope	Core Renewal Processing Capabilities • Renewal intake and pipeline tracking • RMEL extract ingestion and validation • Data sanitation and enrichment • Disposition management • Proposal / quotation generation • Insurer engagement and approval tracking

	• Renewal advice generation • Pre-placement adjustments TSU-Related Capabilities To ensure operational completeness, the following Technical Support Unit (TSU) functions will also be advanced: • Product / Package Maintenance • Quotation Capability (full support for renewal quotation needs) Additional Processing Capabilities To support end-to-end renewal readiness: • Submitted Policy Renewal Processing • Free First Year Renewal Processing
VI. Data Prerequisite	Early migration of the Client Master and all renewal-related Reference Data (LOV, MIS, Insurer, Branch, Product, etc.) are prerequisites to operationalize the renewal process.
VII. Key Risks and Mitigation	• Package remapping: Needs a firm design choice, clear ownership, and testing. • Process split and cutover discipline: Needs explicit communication that advance booking is not allowed. • RMEL data quality: Needs validation and exception handling before operational use. • User readiness: Needs structured enablement before go-live.
VIII. Decision Sought from MANCOM	• Approve the early implementation of Renewal Processing as a pre-cutover release of BDOI Core Modernization. • Approve inclusion of TSU Product / Package Maintenance, Quotation Capability, Submitted Policy, and Free First Year support in the early release scope. • Approve the target availability on or before 15 August 2027 and the coverage for January to May 2028 expiries. • Confirm the policy that renewal accounts processed before cutover cannot be placed or booked in advance and that placement / booking will start only after the January 2028 core cutover. • Assign a design decision owner for package remapping and confirm whether mapping will occur during upload processing or during sanitation.
PREPARED BY  Dan Ace R. Cauton Project Manager Enterprise Services – Business Project Services Date: 06/09/2026 REVIEWED BY  Rhommel Marc C. Galler BDOI Core Modernization BU Project Lead Marketing Business System – BDO Insurance and Reinsurance Brokers, Inc. Date: 06/09/2026	

BDOI MANCOM SIGN-OFF		
 Mark Joseph C. Makalintal Unit Head - Combank and Corbank BDO Insurance and Reinsurance Brokers, Inc.	 Edmundante F. Ramirez Head - Retail Marketing BDO Insurance and Reinsurance Brokers, Inc.	 Jose Melvin M. Jarin Head - Operations BDO Insurance and Reinsurance Brokers, Inc.
 Shellah C. Miranda Product Owner - Marketing Business System BDO Insurance and Reinsurance Brokers, Inc.	 Huessain C. Pangcoga Unit Head - Claims, Analytics, Risk Management, Reinsurance and Technical Underwriting BDO Insurance and Reinsurance Brokers, Inc.	 Ronald Allan E. De Leon Head - Comptrollership BDO Insurance and Reinsurance Brokers, Inc.
 Roderick L. Lim Officer-In-Charge BDO Insurance and Reinsurance Brokers, Inc.		

Annex A: Proposed Timing



Figure 1. Proposed timing for early renewal processing relative to January 2028 core cutover.

Annex B: Recommended functional boundary for the pre-cutover release

Capability Group	Included in Early Release	Notes
Renewal processing core	Yes	RMEL ingestion, filtering, sanitation, disposition, renewal proposal, insurer approval, renewal advice / NAL / NRL processing
TSU functions	Yes	Product / Package Maintenance and Quotation Capability to support renewal execution
Supporting Renewal functions	Yes	Submitted Policy processing and Free First Year processing support
Package remapping	Design decision required	Assess whether remapping to correct Package Names happens during upload or as part of sanitation
Placement & booking	No	Starts only after January 2028 cutover if proposal is approved
Back-office financial functions	No	Accounting, remittance, collections, and related posting remain with main core release
Other Core brokering functions	No	Client onboarding, proposal, account creation, reporting, claims, employee benefits remain with main core release

Annex C: Key risks requiring management attention before the early release proceeds

Risk	Why It Matters	Proposed Mitigation	Decision / Owner
Package remapping errors	Incorrect package names can affect renewal processing accuracy and downstream setup.	Define mapping rules early; run sample RMEL validation; decide whether mapping is performed during upload or sanitation.	MANCOM to endorse design decision owner
Process split before cutover	Users may confuse what can be processed early versus what remains deferred.	Publish SOP and clear scope boundary: pre-placement only before cutover; placement/booking starts Jan 2028.	Business / Process Owners + MBS + BPS
RMEL data quality dependency	Early renewal processing depends on usable RMEL extracts and exception handling.	Add validation, exception reporting, and review checkpoints before renewal processing proceeds.	Business / Data Owners
User readiness and adoption	Teams are moving from spreadsheet/manual processing to system-led workflow.	Conduct role-based training and pilot/batch dry run before go-live.	Change Manager / Process Owners

Annex D: Scope Boundary Matrix

Area	Before Aug 2027	Aug–Dec 2027	After Jan 2028 Cutover
Client Master	Design/build	Client migration as pre-requisite before Renewal process implementation	Continues in core
Renewal processing	Design/build	Live and process covered expiries	Continues in core
TSU Product/Package + Quotation	Design/build	Live and support renewals	Continues in core
Submitted Policy / FFY	Design/build	Live and support renewals	Continues in core
Placement & booking	Not available	Not available	Starts after cutover
Other Core brokering functions	Not available	Not available	Starts after cutover